
FMSIB Quarterly Project Report for Sept., 2011  

   FMSIB PROJECT #49 

 
 

Agency Name and Project Title 
City of Auburn, M Street SE Grade 
Separation 
 

Project Description 
Phase 1 provides a grade separated crossing of M St and the 
Stampede Pass bound Burlington Northern Santa Fe Railroad tracks by 
taking M St under the rail line.  This will provide significant travel time 
savings for freight traffic both north and south bound.  Phase 2 of the 
project is the design and construction of the Bypass Rd, an arterial 
connection between M St and Auburn Black Diamond Rd, paralleling 
the rail line to keep freight out of residential neighborhoods.  

 

Contractor 
To be determined. 
 
 
 

Recent Progress 
PHASE 1: Design is complete and contract plans are being finalized. All right-of-way has been acquired or is in closing. All 
relocations of displaced persons are complete. An agreement has been reached with BNSF regarding funding and the 
Construction and Maintenance agreement is being finalized for execution. Demolition of acquired properties begins in July. 
Puget Sound Energy and QWEST have started relocating utilities. Project is listed in State budget for receiving a Public 
Works Trust Fund loan. City is applying for a TIB grant in July, with an anticipated award notification in November, which 
would allow the project to be advertised for bids in December 2011. 
 

Schedule and Scope changes  
Project is scheduled to advertise for bids in December 2011. 

Environmental Impacts / Compliance  
No significant impacts. 
 

Federal fund Impacts 
Federal funds are included in the right-of-way acquisition for 
phase 1. The City is currently pursuing additional federal 
funding for the construction phase.  

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

03/10 03/10   

RW Complete 07/11 M/Y  Shifted from 05/11 

Contract Advertised 12/11 M/Y  Shifted from 10/11 

Contract Awarded 1/11 M/Y  

Groundbreaking 2/11 M/Y  

Open to Traffic 12/13 M/Y 18 to 24 month construction period, depending on train traffic. 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

2.4  

4.6  

15.4  

 22.4 

 

 
Percent 
of total 

 
11%  

21%  

68%  

 100% 

 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual                            
                              9/11       $     0.00       
                            11/11       $     0.00          
                              2/12       $     0.75         
                              5/12       $     1.50         
                              8/12       $     1.50         
                            11/12       $     1.50         
                              2/13       $     0.75          
                              5/13       $     0.00                  
                              8/13       $     0.00 
 
                 Total  11-13        $  _6.00         
 
Carryover of 11-13              $     0.00             
 
                Total   11-13        $    6.00              

 
     GRAND TOTAL            $      6.00             

 

Agency Contact Information: Jacob Sweeting, Project Engineer, City of Auburn, 253-804-5059 

Freight Mobility  
Strategic Investment Board 



 


